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STATUS / MAJOR ACCOMPLISHMENTS / SCHEDULED ACTIVITIES

STATUS

 Nine Contract Providers completed the project proposal review and approval process and as of June 30, 2010 DMH
has prepared TNFA(s) with 8 of the 9 Contract Providers with approved projects. Six TNFA(s) have been fully
executed. All approved projects are EHR projects.

 One Senior Information Systems Analyst (SISA) position was vacated on 4/30/2010. Recruitment was initiated
immediately to find a replacement.

ACCOMPLISHMENTS

 Filled the vacated SISA position referenced above on June 28, 2010

 Completed development of the CPTP Tracking Database on 4/29/2010. Phased deployment ongoing.

 During the quarterly reporting period, DMH reviewed 38 project proposal submissions including those submitted
during the reporting period and 3 submitted in the prior reporting period

 During the quarterly reporting period DMH received 35 project proposals, 28 represent resubmissions of project
proposals that required revision and 7 represent initial project proposal submissions

 During the quarterly reporting period, DMH approved 6 projects for funding and initiated 6 new Technological Needs
Funding Agreements, 5 of which have been fully executed

 Processed two Contract Provider invoices and verified that the project accounting system is tracking project
expenditures as planned to allow detailed cost accounting of project expenditures

 Held three 3-hour TNFA Orientation Sessions for Contract Providers with project proposals that are at or near
approval

SCHEDULED ACTIVITIES

 Activities scheduled for the upcoming quarter include TNFA Orientations on July 26, August 23, and September 27
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